
Annual Procurement Plan, 2023-2024

Ministry/Division: Ministry of Commerce

Agency: Trading Corporation of Bangladesh

Procuring Entity Name & Code: Executive Engineer, Engineering Branch, TCB

Pk D   s  ri  ti  nc)fprocurement Unit
Procurement

Contraict Source Esid  Cost Time Code
Advertise Advertise Tender. Tender Approval to \`''tl'lcation Signing Of

Total timeto Time forClt`
ac   ageNo ecP0Package Works

Method & Type
ApprovlngAuthority ofFunds in Lakh TK for Process

Prequet (lfapplicabls) Tender Opening Evaluation Award ''' Award Cc)ntract ContractSignature Omp e  IonofContract

1 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19

rfl qrfu a qFqtRE Iffianrfu I
PW1

ffl 5iTti¥ fir 5Fti: ei;lil a5tapf*¢CF3TTgiitqF
RFQ/DPM HOpe Own 5.50

Planed Dates 19/06/2023 25/06/2023 25/06/2023 01/07/23 19 UJ Icn /2:3

Planned Days I
Actual Dates I

PW2
rfu f* ffl i5i{tF cfro€tfrofae{cFT|®ap

RFQ/DPM HOpe Own 5.50

Planed Dates 19/07/2023 25/07/2023 25/07/2023 01/08/23    ` 25 14/08/2023

Planned Days I
Actual Dates I

PW3
3f* gitii{ o3{ t5ap €rfui5FcF3TFgap

RFQ/DMP HOpe Own 8.50

Planed Dates 22/12/2023 31/12/2023 31/12/2023 12/01/24 21 15/01/2024

Plarmed Days

-=-----=

Actual Dates I
PW4

e=t7z Cagtwh cii:lr cFTTT5F¥fae¢as!
RFQ/DPM HOpe Own 10.00

Planed Dates 25/01/2024 05/02/24 05/02/24 (o,o3,24
14 15/03/2024

Planned Days A I
Actual Dates I

PW5

ffi i5i{F3 0¥ " FtaerfeiFFT5irffiJF.rFEfae€C-ap
RFQ/DMP HOpe Own 9.20

Planed Dates 22/04/2024 31/04/2024 31/04/2024 12/05/24 21 15/05/2024

Planned Days I
Actual Dates

- I
PW6

ffi 5i?tF7 e¥ i5eT a C-ae===&_=
RFQ/DPM HOpe Own 2.00

Planed Dates 15/09/2023 25/09/2023 25,09,`?023 16/10/2023 30 06/11/23

Planned Days ^, I
Actual Dates                                ^\

i;\=#J=*\                              of&a+atA\a  ,



Package Description of Procurement Unit
Procurement Contract Source Esid, Cost Time Code

Advertise Advertise Tender Tender Approval  I, , Notlttcation Signing of
Total timeto

Time forC1'

.\'o Package Works Method & Type
ApprovingAuthority ofFunds

in Lakh TK for Process Prequet (lfapplicabls) Tender Openih9 Evaluation Awar(I ®'^werd Contract ContractSignature Omp etlonofContract

1 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19

rmqtrfurfu

i,W7 088, FT cFalTap fae¢ as RFQ HOpe Own 6.00

Planed Dates 15/09/2023 25/09/2023 25/09/2023 16/10/2023 30 06/11/23

Planned Days

Actual Dates

PW8

iFtapfai5 FTrfu rm ¢a too,cwftet¥aaai<FTfiFqfREQi{`>Sortc"atrfuifflfae#cqfroq5TF
e-GP (OpenTender)

HOpe Own 60.00

Planed Dates 16/08/2023 12/09/23 19/09/2023 20/09/202:) ',.109/2023 26/09/2023 70 30/10/2023

Planned Days

Actual Dates

PW9
Fag ffitno qu cFatiT5F{fae4qiTgi

RFQ/DPM Hc,pe Own 7.00

Planed Dates 12/12/23 30/12/2022 06/01/24 09/01/24 09/02/24 13/02/2024 45 30/03/2024

Planned Days

Actual Dates

PW10

bean rfe qt6an cFm, qTaFTQrtan®emcfi:cF3Tqt5FQfae¢cifroiffiI
RFQ/DPM HOpe Own 10.00

Planed Dates 22/11/2023 31/11/2023 31/11/2023 12/12/23 21 15/12/2023

Planned Days

Actual Dates

EN qtwfha rfu

PWll

3ffi'356`frTi€5TQBfa5FTfuffrorfuitanCFT+Fac*tngcTaniT8ii
e-GP (OpenTender)

HOpe Own 70,00

Planed Dates 13/06/2023 10/07/24 20/07/2024 25/07/202:i 25/07/2023 28/07/2023 45 30/06/2024

Planned Days

Actual Dates

PW12

3ee`{ 5ri§E :i +i:.++: >3`r`=i±rfeE<:=i<`::i;¢=.i:.3:c:i,T=f€3F,8&`*er.iT5irFF,<+a:TFc3TztT®¢qutQrFaitctF{¥<<Fq;

e-GP (OpenTender)
HOpe Own 40.00

Planed Dates 13/01/2024 10/02/24 20/02/2024 22/02/2024 22/02/2024 28/02/2024 45 30/06/2024

Planned Days

Actual Dates

PW13

T5`i:`+:;5+T|;T5:n3`?'1¢l=r`:.+3:¢quFidTtREJFriTEafi<cirFTt5Fffi\
e-GP (OpenTender)

HOpe Own 4500

Planed Dates 13/02/2024 10/03/24 20/03/2024 22/03/2024~, 22/03/2024 28/03/2024 45 30/06/2024

Planned Days

Actual Dates \ \        i+\\-A

chooxppe                                                     ,a+E£S    ,



L-nit
• Contract Source E   'd  C   st Time Code

Advertise Advertise Tender Tender Approval to r\ ' '' l'Leetlon Signing of
Total timeto Time forClt'

PackageNo Description of ProcuremehtPackageWorks ProcurementMethod&Type ApprovingAuthority ofFunds
S1.0inLakhTK.

for Process
Prequet (ifapplicabls, Tender Opening Evaluation Award ' 'r Award Contract ContractSignature

omp e  IonofContract19

1 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18

quqtrfurfu

PW14 rfu fatFt© faeS an e-GP (OpenTender) HOpe Own 25.00

Planed Dates 31/01/2024 27/02/2024 06/03/24 07/03/24 ('7/03/24 14/03/2024 42 30/06/2024

Planned Days

Actual Dates

PW15 qfife qixp fife fae¢ ftq RFQ HOpe Own 7.50

Planed Dates 31/01/2024 27/02/2024 06/03/24 07/03/24 ()7/03/24 14/03/2024 42 30/06/2024

Planned Days

Actual Dates

PW16
rfu 5iitF¥ CFS crfe F8fidffifae¢ap e-GP (OpenTender) HOpe Own 20.00

Planed Dates 31/01/2024 27/02/2024 06/03/24 07/03/24 ()7/03/24 14/03/2024 42 30/06/2024

Planned Days

Actual Dates

rm. cFrfu a aiqtRE

PG1
F:i_dr Qffi€F Of± f*<cFasan e-GP (OpenTender)/RFQ/DPM

IIOpe Own 25,00

Planed Dates 16/08/2023 12/09/23 19/09/2Q23 20/09/2023 2 I /09/2023 26/09/2023 70 30/10/2023

Planned Days

Actual Dates

PG2

se i5iFz fo t5tFii; publicannouncesystem(PAS)¥ffif*¢cFapi5TBi
RFQ/DPM HOpe Own 8.00

Planed Dates 15/09/2023 25/09/2023 25/09/2023 16/10/2023 30 06/11/23

Planned Days

Actual Dates

PG3
ffl 5<{;z ci: 5F:iT FfiifeciiiT5as;

RFQ/DPM HOpe Own 5.00

Planed Dates 15/09/2023 25/09/2023 25/09/2023 16/10/2023 30 06/11/23

Planned Days

Actual Dates

PG4
ffi qs5fro €f± cT=TT5as\\

RFQ/DPM e Own 10.00

Planed Dates 22/12/2023 31/12/2023 31/12`-72023 12/01/24 21 15/01/2024

Planned Days

Actual Dates

/                                                                    :df`¥-¥fiEj..-



Package Description of Procurement Unit
Procurement Contract Source

Esid.  Cost Time Code
Advertise Advertise Tender Tender Appl,oval to J\'()l`rlcation Signing Of

Total timeto Time for

No Package Works Method & Type
ApprovingAuthority ofFunds in Lakh TK. for Process

Prequet (lfapplicabls) Tender Opening Evaluation Award ()I  Award Contract ContractSignature
completioDofContract

1 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19

CTIt giv

Pst

3TqTtae e53;Tg rfu Ft¥fi c53,thffltF,cB±`afcaa¥5€7Bi7qrfe~RaftI
RFQ/DPM HOpe Own 8.50

Planed Dates 15/09/2023 25/09/2023 25/09/2023 16/10/2023 30 06/11/23

Planned Days

Actual Dates

Ps2

iffro ap rfe FRE c5E,Tir3grTi,cri:afREe¥5€ingFi7qrfe~firi I
RFQ/DPM HOpe Own 7.50

Planed Dates 15/09/2023 25/09/2023 25/09/2023 16/10/2023 30 06/11/23

Planned Days

Actual DaLtes

Ps3
ffiwh Ftfas`7¥ fae€ cFas<`.`®

RFQ/DPM HOpe Own 300

Planed Dates 11/04/24 20/04/2024 20/04/2024 22/5/2024   ` 42 20/06/2024

Planned Days

Actual Dates

Ps4
¢Ti*: `i<?r 3S:`i  c<<  a:.:,+-¢rFfflasctFif*<i5Tt5i

RFC)/DPM HOpe Own 3,00

Planed Dates 22/11/2023 31/11/2023 31/11/2023 12/12/23 21 15/12/2023

Plauned DaLys

Actual Dates

Ps5
\s,. sL`: lil:-c:: * si:I rr+rtyisictF¥c*¢F5

RFQ/DPM HOpe Own 3.00

Planed Dates 22/12/2023 31/12/2023 31/12/2023 12/01/23 21 15/01/2023

Planned Days

Actual Dates

Total       384.20      Lac Taka

=ff:-i-i:-=-a
-6ch,c=fo



MLnlstry/Dlvision  Ministry of c omm erc e                                                             AEE!±a±±£Q£±±££E£B±±±aE±2Q2±±Q24
Agency: Trading Corporation of Bangladesh

Nameofproject."3fae'zFqFF*TnggrFFT3ffaatF75£.ng,fro®¥:F"facangqaENqufidq"Pfagimai
Procuring Entity Name & Code: 224327700

Package     Description of procurementN
L'nit3 B,ndget Procurement Coutract SourceofFunds7

Esid   Cos+ T- Advertise
Ter,derOpening12 Tender        ApprovalEvaluationAward '\Totlll(.lI'll)nofAW'l'd

101 PacKage Works2ffiamqtth Amount4 Met^h.od&TypelD ApprovingAuthority6
in Lakh TK.18

ime CodeforProcess19

::;Ei::tb(][sf)      AS::i:::eI10I11
Signing ofCop.tract16

Total timetoContractSignature
Time forCompletionofContract

IriE7i=21
13 14 ]5 17

PW1
5Berng 5maffa Ftfro-gr¥f*ct

F<qT a e-GP ,OpenTender) ProjectDirector(PD)
GOB

I       1135  33      II Planed Da:es I I  18/11/2021 I    20/12/21 II      27/12/21(
I

18

03/0 I /22 31/01/2231/01/22 85 Da  s 3112
Planr.ed DaysActualDatesPlaneciDa:es

I

y /     /2023

PW2
cap ima tffroj"cfa~FTFTT @ifef¥ct

F:a;7+ a e-GP (OpenTender) ProjectDirector(PD)
GOB 1111.37

03/11/2103/11/21 18/11/202118/11/2021 20/12/2120/12/21
I     27/12/21I27/12/21

03/01 /Z203/01/Z2 85 Days 31/12/2023

31/01/22 85 Da   s 3112
Planned DaysActualDates

I
I

y /     /2023

PW3
a: #i{ Ftxpffa FfFt3r= HITRT¢rfe#ct

F€3;I+ o                e-GP (OpenTer,der)
ProjectDirector(PD)

GOB 469  63

Plan.ed Dates

I     o3,11,21)Ill,ol,22 I  18/11/2021I25;oiz5ITII25/01/2022lo7,og,23I     2o,12,21I3o,ol,22I
27/12/21I22,o2,22 0 3/0 I /2 2I23,o2,22

I      31/ol/2208/03/22

185Days    I155DaysI
31/12/202331/12/2023

P:anned DaysActualDa:esPlanedDates
I

I

PG1 Ftf2REF*`5tStcrfe:rfefffa cS a RFQ
ProjectDirector(PD;

GOB 3.00

11/01/2227108123 30/01/2207/09/23 22/02/22 23/02/22            08/03/2209/09/23 55  Days    I  31/12/202314D112

Planned DaysI,....IP:anedDatesI
I 111!

1!(

Iol,o3,21I

aysI46D /10/23iI

\'CS 1 ee F:ae Fi5Ti¥ FT--ap) ¥<3;I a qTt65zit8f<
ProjectI)1rec€oir(PD)

GOB 19.89

13/01/2021 26/01/21 09/02/21 16/2/2()21 I
Plar.nedDays(Ac.',`D.

)

09/02/2121/01/202121/01/202117/08/23

aysi 31/12/2023

\' C S 2 FFr®rF ffi /gffro(qi-?)
J=??T. 6 qi35tFtl3f:

L.a^     aves 13/01/202102/10/20 26/01/2114,1o,202o   iI 1 5/2/2 0 2 126/01/2021 16/2/2()2]              01/03/2127/01/2()2131/01/2021 46 Days   I  31/12/202346Da|31

ProjectI)irector(PD)

GOB 790

P;ar.edDates

P:anned DaysActualDatesP:ar.e6Dates
I 1

I31/01/2021(25,08,23I

ys            /12/2023I

GD1 5m 5Tap SO`TT C RFQ
ProjectDirector(PD)

GOB 6'57

02/10/2007/08/23 14/10/202017/08/23 26/01/2021   (   27/01/202120/08/2322/0(I/23 46 Days18Das 31/12/202330092

Plar`,ned DaysA+'D.

Ill_
-

II

y /     /   023

GD2
Ffng as@FT t€f5_BT33TFxp)N\

J=33;T

I_i c~uai     a.esP:ar^edDates I
a RFO

Projec:Directo.r(PD)
GOB 0.87

07/09/23           17/09/23 17/09/23- 20/09/23 22/()()/23 25,og,23      lI 18Da   s 30
Piar^ned DaysAt"`

I

^,
y /10/2023

t`,rfuThapt=fSchj¥ftlfqu              Ttal„5"6LT=t                 ,,   o{quz

`+gsc

I

4fa


